
ID WBS Task Name Contact Resource
Initials

Duration

46 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

96 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 4 days

468 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 4 days

389 6.4.5 Perform data migration to SAM storage AL D0 77 days

248 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days

351 4.3.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 14 days

352 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 7 days

44 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

43 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

355 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 20 days

356 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 20 days

390 6.6 Write recommendations for productization of D0 Apps RDK RDK 4 days

415 7.12.10 Mini-docs on D0 App requirements, known portability issues - final RDK RDK 2 days

420 7.12.6 D0 SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days

463 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days

465 8.5.6 Project Objectives Close-out Document RDK RDK 5 days

466 8.5.1 Project Close-out Meeting RDK RDK 1 day

467 8.5.2 Project Close-out Report RDK RDK 4 days

469 8.5.4 Archive project artifacts RDK RDK 1 day
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ASB Resolve how to add production paths in future: D0 Approval

Operations Policies doc: Approve - CD, D0
ASB,RDK Project Close-out Report Approval: ABS, CD

Admins fix disk on test queue node (old samgrid)

 by MD,JS - data collection

CAB web monitoring changes requested by MD,JS - data presentation

 tools/Generalization changes: MC Production test
JS Start Prod at Stage 2: Production-level re-test
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RDK Project Objectives Close-out Document

RDK Project Close-out Meeting
RDK Project Close-out Report
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